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REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION PER
RESOLUTION G-01-21, FOR LOCAL STIP TRANSIT PROJECT, WAIVER-03-08

ISSUE:

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for construction must be encumbered
by the award of a contract within twelve months of the date of the allocation of funds. After the
award of the contract, the local agency or Caltrans has up to 36 months to complete the contract.

For the project listed in Attachment I, the responsible agency will not be able to meet the deadline as

specified in accordance with the STIP Guidelines. The responsible agency has requested an
extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION:

The Department of Transportation recommends the Commission approve the time extension for the
period of Project Completion for the project listed in Attachment L

BACKGROUND:

The Commission approved Resolution MFP-99-32 on June 15, 2000 allocating $805,000 STIP funds
for the project. The delay that has resulted in the extension request is described in Attachment I.
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Attachment I

May 2003 Meeting Waiver/Time Extension Requests

Regional Agency Extension Amount Number of Months Requested

Local Agency Fund Type Extended Deadline
Component CT Recommendation

Metropolitan Transportation Commission $805,000 12 Months

Peninsula Corridor Joint Powers Board SHA 6/30/04

Central Control System & Track Improvements Construction Support

PPNO 04-2142
Extension for Project Completion

Reason for Project Delay:

The construction and installation phase of this project was delayed in part due to the need to allow BART to complete their portion of
work at the new Milbrae intermodal station and in part to incorporate this work into two larger construction packages known as the North
and South CTX contracts. Combining them into larger construction packages achieved significant economies of scale and more
competitive bidding, and reduced impact on the operation of the Cal Train commuter rail service.




